




Republic of the Philippines  
**Department of Education**  
Region II – Cagayan Valley  
Schools Division of Nueva Vizcaya



**UNNUMBERED DIVISION MEMORANDUM  
S 2020**

To : PSDS/DICs of Recipient Schools  
Public Elementary and Secondary School Heads Concerned  
School/District Educational Facilities Coordinators Concerned  
All Others Concerned

From : *for* **RACHEL R. LLANA PhD, CESO VI**  
Schools Division Superintendent  
*by: Rachel R. Llana*

Date : January 13, 2021 *of 14-2021*

Subject: **ON-SITE PRE-CONSTRUCTION SURVEY ON CY 2020 BEFF REPAIR  
OF CLASSROOMS BATCHES 1, 4 & 10 AND CY 2020 BEFF  
ELECTRIFICATION AND MODERNIZATION OF ELECTRICAL  
SYSTEM OF ON-GRID SCHOOLS BATCHES 1 & 2**

1. As an off-shoot of the recently conducted Pre-Construction Meeting on the awarded CY 2020 Repair and Electrification Projects, a schedule was agreed upon by the School Heads and Contractors for the On-Site Pre-Construction Survey.
2. Attached is the said schedule for the information of all concerned.
3. School Heads of Recipient Schools, Education Facilities Coordinators of same schools and Winning Contractors for said lots are advised to attend during the activity.
4. Relative to the activity, meals and snacks, travelling and other incidental expenses incurred by the Division Education Facilities personnel, will be charged against Division MOOE/local funds/Monitoring fund from CO subject to usual accounting and auditing rules and regulations.
5. For any related concerns, you may contact the SGOD-EFU at cellphone numbers 09274406596 and/or 09359572610.
6. Wide dissemination and strict compliance to this Memorandum is hereby enjoined.





Republic of the Philippines  
**Department of Education**  
Region II – Cagayan Valley  
Schools Division of Nueva Vizcaya

**SCHEDULE OF ON-SITE VALIDATION/PRECONSTRUCTION SURVEY  
CY 2019 BEFF Repair of Classrooms, CY 2019 BEFF Restoration of Gabaldon  
Building (Savings), CY 2020 BEFF Repair of Classrooms and CY 2020 BEFF  
Electrification of Schools Off-Grid and Upgrading/ Modernization of  
Electrical System of On-Grid Schools**

Date	School	Contractor	Name of Project
January 13/14, 2021	Dupax del Norte CS	South East Horizon 818 Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 10
January 13, 2021	Dupax del Norte CS	Pecdasen Builders	CY 2020 BEFF Restoration and Conservation of Gabaldon Building (6 Classrooms)
January 15, 2021	Labbu ES	South East Horizon 818 Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 1 - Lot 3
January 18, 2021	Belance ES Binuangan ES Naruron ES New Gumiad ES	Mighty Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 4
January 19, 2021	Beti ES Canarem ES Santa Clara ES Yaway ES	South East Horizon 818 Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 2
January 20, 2021 (AM)	Bagabag NHS	Proline Construction	CY 2020 BEFF Electrification of Schools Off-Grid & Upgrading/Modernization of Electrical System of On-Grid Schools, Batch 1 - Lot 1
January 20, 2021 (PM)	Diadi NHS	Proline Construction	CY 2020 BEFF Electrification of Schools Off-Grid & Upgrading/Modernization of Electrical System of On-Grid Schools, Batch 2
January 21, 2021	Bone North ES Nagcuartelan ES Ukaw ES	CAB Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 3
January 22, 2021	Catarawan ES	Extreme Builders	CY 2020 BEFF Repair/Rehabilitation of



Address: Quezon St., Don Domingo Maddela, Bayombong, Nueva Vizcaya  
Telephone Nos.: (078) 362-0106, 09171589946  
Email Address: [nuevavizcaya@deped.gov.ph](mailto:nuevavizcaya@deped.gov.ph)  
Website: [www.deped-nv.com.ph](http://www.deped-nv.com.ph)




			Classrooms Batch 1 - Lot 4
	Siguem ES	CAB Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 6
January 25, 2021	Castro ES	CAB Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 5
	Ecameging ES		
	Ganao ES		
January 26, 2021	Banila ES	CAB Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 5
	Carolotan ES		
January 27, 2021	Abuyo ES	CAB Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 1
	Alfonso Castaneda ES		
	Galintuja ES		
January 28, 2021	Lipuga ES	CAB Construction and Supply	CY 2020 BEFF Repair/Rehabilitation of Classrooms Batch 4 - Lot 6
	Lukidnon ES		
	Talbec ES		
January 29, 2021	Salicpan ES	B. Flores Construction and Supply	CY 2019 BEFF Repair/Rehabilitation of Classrooms Batch 2 - Lot 2
	Caritas Village ES	B. Flores Construction and Supply	CY 2019 BEFF Repair/Rehabilitation of Classrooms Batch 2 - Lot 3

Prepared by:


  
**CAROLINE Q. LAGULA**  
 Engineer III


Reviewed by/Recommending Approval:

  
**ROMULO S. ANCHETA, Ph.D.**  
 Chief, SGOD

Approved:

  
**RACHEL R. LLANA, Ph.D., CESO VI**  
 OIC, Schools Division Superintendent

by:   
 01-14-2021



Address: Quezon St., Don Domingo Maddela, Bayombong, Nueva Vizcaya  
 Telephone Nos.: (078) 362-0106, 09171589946  
 Email Address: [nuevavizcaya@deped.gov.ph](mailto:nuevavizcaya@deped.gov.ph)  
 Website: [www.deped-nv.com.ph](http://www.deped-nv.com.ph)

